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The Middle Applegate Watershed Pilot
Project Initiation Letter

To Pilot IDT
From Ashland Area Field Manager

The Secretary of Interior designated a Pilot to be located in the Bureau of Land Management’s
Medford District (BLM) to demonstrate landscape restoration of dry Douglas-fir forests
featuring the principles developed by Jerry Franklin and Norm Johnson. The Middle Applegate
Watershed was chosen by the Medford District BLM as the site for this Pilot due to its relatively
contiguous acreage of dry Douglas-fir forests, its substantial amount of data associated with
past projects and collaborative efforts, its opportunity to capitalize on the planning of current
forest management projects, and its large size necessary to evaluate landscape level restoration
effectiveness.

The Secretary also expects that the Pilot will provide collaborative opportunities for interested
stakeholders. The Medford District has participated in long-term efforts with the Applegate
Partnership (under a Memorandum of Understanding) and the Southern Oregon Small
Diameter Collaborative to find as much consent (social license) as possible to implement forest
projects that are socially acceptable, ecologically appropriate and economically viable. In
addition to BLM’s agency partners (Rogue-Siskiyou National Forest, the US Fish and Wildlife
Service, and NOAA Fisheries), these non-government entities will be key partners in successfully
moving the Pilot effort forward.

The goal of the Pilot is to fulfill the Secretary of the Interior's direction to demonstrate
principles of ecological restoration, as developed by Drs. Norm Johnson and Jerry Franklin, on
BLM lands within the Medford District.

In addition, the Medford District has developed additional, but complimentary objectives for
the Pilot:

> Integrate northern spotted owl recovery and habitat restoration principles into the
Franklin/Johnson ecological forest restoration strategy, and apply new methods of
effects analysis in consultation and cooperation with the US Fish and Wildlife Service.

> Provide for a collaborative, transparent, and integrated vegetation management
approach to maximize efficiency in funding, planning and implementation.

Process Steps for the Pilot.
1. Complete an assessment of vegetative conditions and owl habitat sufficient to
determine which dry-Douglas fir stands are in need of restoration.
a. Initial analysis (Rapid Assessment) sufficient in size to develop a project for
FY11), and generally covering the land area which previously held the China-
Keeler/China Chapman timber sale area. Additionally, the Rapid Assessment
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analysis area must meet the deadlines necessary to accommodate the
coordination with Norm and Jerry in March, and the subsequent public
involvement related to the selection of stands for restoration.

b. Expanded analysis (Needs Assessment for FY12 Projects) sufficient in size to
generate restoration needs on about 2,000 acres.

2. Collaborate with stakeholders on the criteria for selection of stands for restoration and
the prioritization of such stands for treatment, striving to demonstrate Norm and Jerry’s
approach across the range of plant association groups within the dry Douglas-fir type for
the FY11 project.

3. EA development and associated Section 7 consultation will occur separately as FY11
projects, and as FY12 projects.

4. Utilize adaptive management as learning opportunities arise from implementation to
inform on future projects, and repeat steps 2-3 for each subsequent portion of the
Middle Applegate watershed, as implementation budgets allow.

Overview. The Middle Applegate Watershed Pilot focuses its efforts within the 80,000-acre
Middle Applegate Watershed, primarily on approximately 50,000 acres of public lands
administered by the BLM.

The planning process will utilize scientific expertise while considering the social and economic
aspects such that all interested stakeholders are considered. Implementation will begin in fiscal
year 2011 through a series of timber sales, stewardship projects and service contracts such that
when the project is completed, the landscape--especially the dry forests component--will be
much more resilient than in its current state, and therefore have functions and processes that
are more capable of adapting to disturbances in the system. While the Pilot focuses on the dry
Douglas-fir forests, treatments will be considered for all vegetation types and ecological needs
(transportation management, oak woodlands, etc.). Multiparty monitoring of the collaborative
process and the projects will provide for a transparent and open restoration process.

The project emphasizes active science-based management to restore resilience in dry forests by
using and further developing the Franklin/Johnson restoration principles in tandem with
existing regional expertise and knowledge. A strategic focus will be the integration of northern
spotted owl recovery and habitat restoration principles into the Franklin/Johnson ecological
forest restoration strategy, and the application of new methods of northern spotted owl effects
analysis in consultation with the US Fish and Wildlife Service.

Extensive existing scientific expertise will be utilized, including current and former agency
experts, university partners, sister agencies, and associated institutions. The Medford District
BLM’s strategies and successes with small diameter, stewardship and biomass utilization will be
incorporated into planning, and industry representatives, restoration practitioners and
community foresters will be consulted to validate economic efficiencies.

See the Middle Applegate briefing paper for more details on the Pilot.
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Why Here (the Middle Applegate). The Middle Applegate pilot project is within the Applegate
Adaptive Management Area (AMA). As outlined by the Northwest Forest Plan, AMAs are
significant for their created intent to demonstrate, test and monitor innovative approaches to
forest management, similar to that of the Dry Forest Landscape Restoration Pilot. The Middle
Applegate includes significant contiguous BLM managed forest and substantial dry forest stand
acreage. The opportunity also exists to capitalize on projects already in the planning process
for modification and inclusion in the pilot, promoting rapid implementation of the initial
projects. The first of such projects is the area previously designated as the China-Chapman and
China-Keeler timber sales.

Why Now. Dry forests managed by the BLM in southwest Oregon - the resources they host and
the values they reflect - are at significant risk. Past land use decisions, current conditions and
expected future climatic and stand development trajectories create a scenario in need of
concerted attention and action. In recognition of these factors, the Secretary of Interior
supports a Medford District BLM Pilot to both provide timber resources in the near term and
inform on long-term sustainable forest management.

Project Teams. The following personnel are assigned to participate in the development,
analysis and implementation of the Pilot.

Pilot Oversight Team

Name Role and Responsibility

John Gerritsma Strategic coordination, liaison to collaborative partners, conduit to
elected officials, workload scheduling, budget oversight

Ed Reilly Rapid assessment oversight and coordination, liaison to scientists

Jim Whittington Internal and external communications and messaging

Terry Fairbanks Liaison, oversight and mentor for prescription development

Blair Moody Tactical liaison to collaborative partners on economics, biomass, and
stewardship contracting

Cindy Donnegan Provide technical assistance to IDT regarding federal trust species
within the Pilot planning process

Carole Jorgensen NSO consultation advisor to RA, coordination with USFWS,
mentoring and oversight for wildlife biologists

Tony Kerwin Coordination/info exchange with district-wide planners

The Oversight Team is the strategic body and is comprised of members who have core liaison
responsibilities both within BLM and from BLM to our external partners. The goal is to have a
consistent understanding of and communication about the Pilot, and this Pilot's relationship
with similar endeavors in Oregon (such as the Roseburg Pilot).
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Interdisciplinary Team

Name Role and Responsibility
Ed Reilly IDT Leader, NEPA oversight
Ted Hass Project Leader, integration and coordination between analysis and
preparation, soils evaluation
Jason Reilly NSO habitat analysis, consultation; wildlife evaluation
Mike Derrig Hydrology evaluation

Jennifer Smith

Fish evaluation

Nate Goodwine

Silvicultural prescriptions and stewardship contracting

Craig Brown

T.S. preparation and implementation Lead

Stephanie Kelleher

NEPA assistance, resources assistance, public involvement

Brett Holcomb

Administrative and GIS support, internet scoping development,
comment management, public involvement

Josh Robeson

Transportation management and evaluation

Greg Chandler

Fuels management and evaluation, service contracting

Armand Rebischke

Botany evaluation and noxious weeds

The Interdisciplinary Team is responsible for the evaluation of project proposals and discussion
of effects (NEPA). Interaction between the ID Team, community members, and interested
stakeholders will likely be enhanced greatly for the Pilot.

Consultants. BLM will rely on Dr. Jerry Franklin and Dr. Norm Johnson to provide the forums
necessary to inform communities, stakeholders, and agencies on the scientific foundation of
their approach, and to build on the rationale that informs their strategy.

Collaborative Partners. The Southern Oregon Small Diameter Collaborative and the Applegate
Partnership are long standing community entities that have organizational and administrative
structures in place to support development and implementation of the Pilot. They are a
valuable conduit to and from local neighborhoods and other stakeholders for outreach,

education, and information exchange on forest management issues.

Public Participation. Collaboration, public involvement and transparency are key objectives in
this Pilot. The levels of public involvement runs the spectrum from inform to collaboration,
from simply being provided information to consensus building (see the Middle Applegate Pilot
Action Plan for details). This Pilot does not replace the mandatory public involvement
opportunities prescribed by laws, regulations and policies.

Project Timeline. See the Middle Applegate Action Plan for specific dates.



